| Task Name | Duration | Start | ETC | December 2019 | | | | December 2019 | | ry 2020 | January : | | January | |
|-----------------------------------|----------|------------|------------|---------------|-----------------------|-------|------------|---------------|---------------|---------------|---------------|---------------|--------------|---|
| PAT clinic workflow | | 12.01.2019 | | | S W 1 W 1 F | SSMTW | ılılələlml | | S W I W | 1 1 3 3 | M I W I | r s s v | ı I ı Iw I ı | - |
| Surgical passport | | 12.01.2019 | | | | | | | | _ | | _ | | |
| Draft review | | 12.01.2019 | | | 2 | | | | | | | | | _ |
| Finalization | | 12.01.2019 | | | | | | | | | | | | |
| Legal approval | | 12.01.2019 | | | | | | | | | | | | |
| Meetings | | 12.01.2019 | | | | | | | | | | | | |
| Materials, design and printing | | 12.01.2019 | | | | | | | | | | | | |
| Distribution of first edition | | 12.01.2019 | | | | | | | | | | | | |
| Patient stratification calculator | | 12.01.2019 | | | | | | | | | | | | |
| Presentations and meetings | | 12.01.2019 | | | | | | | | | | | | |
| IRB drafting | 8 days | 12.05.2019 | 12.13.2019 | | | | | | | | | | | |
| IRB approval | | 12.01.2019 | | | | | | | | | | | | |
| Front-end/back-end modifications | calc | 12.01.2019 | | | | | | | | | | | | |
| Calc testing | | 12.01.2019 | | | | | | | | | | | | |
| | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | |